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1.  The above numbered contract is hereby modified in accordance with FAR 52.243-2 Changes - Cost
Reimbursement and 10 USC 2304(c)(1) to establish CLIN 0046 Assault Landing Zone Painting in support
of ANG C-130 Operations.

2.  As a result of paragraph 1 above, the subject contract is specifically modified as follows:

a.  SECTION  B -  SUPPLIES OR SERVICES:

Qty Unit Price
ITEM                 SUPPLIES OR SERVICES                             Purch Unit                     Total Item Amount

0046 CLIN Establish 1           $4,929.00
LO $4,929.00

Noun: ASSAULT LANDING ZONE PAINTING
ACRN:  AL
Security:  U
NSN:  N - Not Applicable
Contract type:  J - FIRM FIXED PRICE
Inspection:  SOURCE
Acceptance:  SOURCE
FOB: SOURCE
Descriptive Data:
This CLIN provides the Assault Landing Zone painting to support ANG C -130 operations
at Det 42.  This modification incorporates the Contractor proposal submitted 1 Mar 01.
The agreed-to labor rates include G&A.  The services to be performed are in accordance
with Section J, Attachment 12, PWS Addendum, paragraph C-5D/5.2.11, Specific Tasks
and C-1G/1.3, General Information.

ERMA Project Number :  TTQK01CM12

b.  SECTION  F -  DELIVERIES OR PERFORMANCE:
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SHIP MARK TRANS
ITEM                 SUPPLIES SCHEDULE DATA   QTY           TO            FOR         PRI                     DATE

0046 1 U 31 May 2001

Noun:  ASSAULT LANDING ZONE PAINTING
ACRN:  AL
Sec. Class: U

c.  SECTION  G -  CONTRACT ADMINISTRATION/PAYMENT DATA:

Obligation
ACRN                Appropriation/Lmt Subhead/Supplemental Accounting Data                                Amount

AL ACRN Establish $4,929.00
57   13400  301 4720 2N1536 020000 57000 78011F 503000 F03000

New ACRN Amount:  $4,929.00

 Funding breakdown: On CLIN 0046:  +$4,929.00

PR/MIPR: GENV0017200031   $4,929.00

Descriptive data:
MIPR NC101-2 for $2,992.07 and MIPR NC101-201 for $1,936.93 were received from
the National Guard.  These MIPRs were converted to AF funds under PR
GENV0017200031.

PR complete.

d.  SECTION J - ATTACHMENTS/EXHIBITS:

Atch Nr.                           Attachment/Exhibit                            Number of Pages
  8                                    Funding Recapitulation                               1
 12                                   PWS Addendum                                        1

3.  This Supplemental Agreement constitutes a full and equitable adjustment and the Contractor releases
the Government from any and all liability under the  contract for further equitable adjustments arising out
of or in connection with the changes effected hereby.                                                       



Funding  Recapitulation by ACRN
16 Mar 01

Section J
Attachment 8

P0000# CLIN
SubCLIN/     

Info SubLine Date CLIN Value
CLIN Obligation 

Amount ACRN
Cumulative ACRN 

Total
Cumulative Contract 

Value Total
Cumulative Contract 

Obligation Total

P00001 0001 15-Jun-00 $30,600.00 $30,600.00 AA $30,600.00 $30,600.00 $30,600.00

P00002 0002 000201 31-Jul-00 $5,690,509.00 $1,456,231.00 AB $1,456,231.00 $5,721,109.00 $1,486,831.00

P00002 0002 000202 31-Jul-00 $792,714.00 AC $792,714.00 $5,721,109.00 $2,279,545.00

P00002 0003 000301 31-Jul-00 $2,706,173.00 $696,464.00 AB $2,152,695.00 $8,427,282.00 $2,976,009.00

P00002 0003 000302 31-Jul-00 $373,041.00 AC $1,165,755.00 $8,427,282.00 $3,349,050.00

P00002 0005 000501 31-Jul-00 $810,000.00 $329,633.00 AB $2,482,328.00 $9,237,282.00 $3,678,683.00

P00002 0006 000601 31-Jul-00 $190,000.00 $77,000.00 AB $2,559,328.00 $9,427,282.00 $3,755,683.00

P00002 0007 000701 31-Jul-00 $240,754.00 $95,148.00 AB $2,654,476.00 $9,668,036.00 $3,850,831.00

P00002 0008 000801 31-Jul-00 $240,754.00 $95,148.00 AB $2,749,624.00 $9,908,790.00 $3,945,979.00

P00003 0042 21-Sep-00 $46,800.00 $10,000.00 AD $10,000.00 $9,955,590.00 $3,955,979.00

P00004 0006 000601 21-Sep-00 $0.00 $75,230.00 AB $2,824,854.00 $9,955,590.00 $4,031,209.00

P00005 8-Nov-00 $0.00 $0.00 $9,955,590.00 $4,031,209.00

P00006 0043 29-Sep-00 $1,600.00 $1,600.00 AE $1,600.00 $9,957,190.00 $4,032,809.00

P00007 0005 000501 29-Sep-00 $0.00 $100,000.00 AB $2,924,854.00 $9,957,190.00 $4,132,809.00

P00008 0044 30-Oct-00 $287,000.00 $287,000.00 AF $287,000.00 $10,244,190.00 $4,419,809.00

P00009 0002 000203 22-Nov-00 $0.00 $1,170,000.00 AG $1,170,000.00 $10,244,190.00 $5,589,809.00

P00009 0003 000303 22-Nov-00 $0.00 $555,000.00 AG $1,725,000.00 $10,244,190.00 $6,144,809.00

P00009 0005 000502 22-Nov-00 $0.00 $47,575.00 AG $1,772,575.00 $10,244,190.00 $6,192,384.00

P00009 0007 000702 22-Nov-00 $0.00 $49,500.00 AG $1,822,075.00 $10,244,190.00 $6,241,884.00

P00009 0008 000802 22-Nov-00 $0.00 $49,500.00 AG $1,871,575.00 $10,244,190.00 $6,291,384.00

P00010 0003 000304 28-Nov-00 $0.00 $130,000.00 AH $130,000.00 $10,244,190.00 $6,421,384.00

P00011 0002 000203 22-Jan-01 $0.00 $2,271,564.00 AG $4,143,139.00 $10,244,190.00 $8,692,948.00

P00011 0003 000303 22-Jan-01 $0.00 $951,668.00 AG $5,094,807.00 $10,244,190.00 $9,644,616.00

P00011 0005 000502 22-Jan-01 $0.00 $332,792.00 AG $5,427,599.00 $10,244,190.00 $9,977,408.00
P00011 0006 000602 22-Jan-01 $0.00 $37,770.00 AG $5,465,369.00 $10,244,190.00 $10,015,178.00
P00011 0007 000702 22-Jan-01 $0.00 $96,106.00 AG $5,561,475.00 $10,244,190.00 $10,111,284.00
P00011 0008 000802 22-Jan-01 $0.00 $96,106.00 AG $5,657,581.00 $10,244,190.00 $10,207,390.00
P00012 $0.00 $0.00 $10,244,190.00 $10,207,390.00
P00013 0040 4001 $116,733.00 $116,733.00 AJ $116,733.00 $10,360,923.00 $10,324,123.00
P00013 0040 4002 $18,571.00 $18,571.00 AK $18,571.00 $10,379,494.00 $10,342,694.00
P00014 0045 $1,000.00 $1,000.00 AM $1,000.00 $10,380,494.00 $10,343,694.00
P00015 0046 $4,929.00 $4,929.00 AL $4,929.00 $10,385,423.00 $10,348,623.00




